Congestion Management WG

WG Meeting #5 and #6 — July 10 — 11 and July 18 with 39 and 36
participants respectively

July 11- Morning joint meeting with Transmission Planning WG and
Afternoon joint meeting with Ancillary ServicesWG

CM Teamsactive - producing draft write-ups as strawman positions

Rights (how, when, what), stability of FDF and derating,
incentives for availability, and managing congestion in day
ahead to real-time

Existing rightsat startup of RTO, trandlation to flow based and
allocation

Pricing signalsfor long term expansion
Mitigation of market power

Define flow gates and criteria to update, define FDF

‘ Focus on getting wor ds on paper ‘

Congestion Management WG

Work Group Report (continued)

* Open Issues— None

Second CM model presented to WG by PacifiCorp. Hybrid
path flow method, in-line with methods currently, may initially
set-back process by 2 weeks, long term may accelerate
consensus

Rights—what aretherights, who get rightsand ultimately the
trangdation of rights

Flow paths (cut-planes) — how many, measur e of coherency and
commer cially significant, now being jointly worked with
Planning WG

Expansion pricing signals —working with Transmission
Planning WG

Working through the details




Congestion Management WG

Work Group Report (continued)

» Open I ssues (continued)

* Deadlocks— None

Still discussing contentious issues

‘ Slowly converging on specific list of issues ‘

Congestion M anagement WG

WG Report (continued)

» Consensusbeing re-evaluated

« Develop a physical rights, flow gate model
« continuous post day ahead scheduling process
* RTO facilitated, real time balance energy market

 Developing a side-by-side comparison of the physical and
the hybrid model

Start preparing for presentation of both
Consensus and Non Consensus position is August




Congestion Management WG

Calendar:
May 24, 2000
June 6-7, 2000
June 12
June 19
June 26-27
July 10-11
July 18
July 24-25
July 31-August 1

Kick Off Meeting - Complete
CM Workshop - Complete

CM WG Meeting #2 - Complete
CM WG Meeting #3 - Complete
CM WG Meeting #4 - Complete
CM WG Meeting #5 - Complete
CM WG Meeting #6 - Complete
CM WG Meseting #7

CM WG Meeting #8

Continue as needed in August

More Face to Face Meetings

RTO West Facility
RTO West Facility
RTO West Facility
RTO West Facility
RTO West Facility
RTO West Facility
RTO West Facility
RTO West Facility
RTO West Facility



